

Manolo Fortich Water District

PROCUREMENT TIMELINE

Procurement of Various HDPE Pipes

Stage	Activities	Date and Time
1	Pre-procurement Conference (before posting)	6/15/2023
2	Posting in PhilGEPS and MFWD Website (not less than 7 days)	7/13/2023
	Published Date (after posting)	7/14/2023
	Availability of Bidding Documents (from 1st day of posting and before deadline for bid submission)	7/13/2023 - 8/15/2023
	Pre-Bid Conference (at least 12 days before the deadline for bid submission)	8/3/2023
	Deadline for Queries (at least 10 days before deadline for bid submission)	8/5/2023
	Supplemental bid Bulletin (posting and issuance at least 7 days before bid submission)	8/8/2023
3	Deadline of Submission and Opening of Bids	8/15/2023
4	Bid Evaluation (at least 7 days)	8/16/2023
	Submission of additional requirements (not more than 5 days from receipt of notice)	8/29/2023
5	Post Qualification (7 days to 45 days maximum)	9/5/2023
6	Approval of BAC Resolution by HoPE	9/19/2023
7	Issuance of Notice of Award and Draft Contract	9/25/2023
8	Submission of Performance Security, Contract Preparation and Signing (10 days from issuance of NOA)	10/6/2023
9	Approval of Contract by higher authority	10/13/2023
10	Issuance of NTP (7 days from approval of contract)	10/20/2023
	Bid Validity (120 calendar days from the receipt of bid)	12/13/2023
	Bid Security (30 days more than bid validity)	1/12/2024

1:00 PM

12:noon

2:00pm